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 Action Item Control Sheet 
 ISS/STS Interface Working Group Meetings 
 

Action Item Assignee(s) Action Status Page No. 

ISS/SSP- 
6-99-05 

H. Washington Come up with a completion plan for ISS TNOSP Appendix A 
related to GN changes required for VHF. 

Closed 2 

ISS/SSP- 
03-00-04 

T. Sobchak Identify TDRS-H scheduling designation after it is on orbit 
for tracking purposes. 

Closed 3 

ISS/SSP- 
03-00-05 

T. Sobchak Identify TDRS-H availability plan at 171 degrees (will present 
satellite be available or stored?). 

Closed 4 

ISS/SSP- 
08-00-01 

J. Sidotti Ensure that it is documented that ER will provide C-band 
radar cost figures to NASA when requested for historical 
accountability purposes. 

Closed 5 

ISS/SSP- 
08-00-02 

M. Marsh 
D. Borchers 

Determine where scheduling inputs coming out of WSO 
should be routed. 

Closed 6 

ISS/SSP- 
08-00-03 

J. Hendrickson 
D. Dukes 
J. Sidotti 

Come up with a recommendation on where WLPS scheduling 
procedures should be documented. 

Closed 7 

ISS/SSP- 
08-00-04 

J. Sidotti Come up with a recommendation for staffing at the WSO.  If 
WLPS can staff 24X7 for STS-106 and a scheduling voice 
coord between NCC and WLPS can be provided, it would be 
beneficial. 

Closed 8 

ISS/SSP- 
08-00-05 

J. Sidotti 
D. Dukes 

Develop a strategy for providing formatted schedules to FDF. Open 9 

ISS/SSP- 
08-00-06 

R. Gonzales Update TDRS SN Payload Status Chart. Closed 10 

ISS/SSP- 
08-00-07 

J. Sidotti 
B. Schneck 

Provide JSC with an estimate of the workload presently 
conducted at NCC to do the GN scheduling for Shuttle 
missions. 

Open 11 

ISS/SSP 
05-01-01 

B. Schneck Work the UPS upgrade issues with Messrs. Roy Harris and 
Mike Blackwell. 

Open 12 

ISS/SSP 
05-01-02 

J. Sidotti Work with Messrs. Richard Wegener and Bobby Vermillion 
to document, in the JSC-11534, the Space Shuttle and 
International Space Station 50-Mbps WSC to JSC interfaces. 

Open 13 

ISS/SSP 
05-01-03 

J. Sidotti Determine if the TNOSP is the appropriate document for the 
ISS critical period notices and planning procedures. 

Open 14 

ISS/SSP 
05-01-04 

J. Sidotti 
B. Schneck 

During the interim, develop the ISIs to document the 
procedures for the critical period phases. 

Open 15 

ISS/SSP 
05-01-05 

J. Sidotti 
B. Schneck 

Determine the method that CSOC will use to notify the 
Networks of the critical periods and freezes. 

Open 16 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-6-99-05 Howard Washington (GSFC)   
 
 
 
ACTION: Come up with a completion plan for ISS TNOSP Appendix A related to GN changes required for VHF. 

 
 
 

 
 
 
RESPONSE:  
 
 
 
ACTUAL CLOSE DATE:  5/15/01 
 
 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-03-00-04 Ted Sobchak/NASA/GSFC   
 
 
 
ACTION: Identify TDRS-H scheduling designation after it is on orbit for tracking purposes. 

 
 
 

 
 
 
RESPONSE: TDRS-H is not operational.  It is not known when it will be declared operational.  TDRS-I will be placed in 
storage. 
 
 
 
ACTUAL CLOSE DATE:  5/15/01 
 
 
 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-03-00-05 Ted Sobchak/NASA/GSFC   
 
 
 
ACTION: Identify TDRS-H availability plan at 171 degrees (will present satellite be available or stored?). 

 
 
 

 
 
 
RESPONSE: TDRS-H is not operational.  It is not known when it will be declared operational. 
 
 
 
ACTUAL CLOSE DATE:  5/15/01 
 
 
 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-08-00-01 JoAnn Sidotti/GSFC/SMM   
 
 
 
ACTION: Ensure that it is documented that ER will provide C-band radar cost figures to NASA when requested for 

historical accountability purposes. 
 
 
 

 
 
 
RESPONSE: This action will be re-assigned to Mr. D. Simonson (ER) and tracked via the NSG.  The ISS/SSP action is closed. 
 
 
 
ACTUAL CLOSE DATE:  5/15/01 
 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-08-00-02 Mike Marsh (JSC) and Don Borchers (DFRC)   
 
 
 
ACTION: Determine where scheduling inputs coming out of WSO should be routed. 

 
 
 

 
 
 
RESPONSE: E-Mails on the subject matter were provided. 
 
 
 
ACTUAL CLOSE DATE:  5/15/01 
 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-08-00-03 J.R. Hendrickson (WLPS), Deborah Dukes (WLPS), 
 and JoAnn Sidotti (GSFC) 
 
 
 
ACTION: Come up with a recommendation on where WLPS scheduling procedures should be documented. 

 
 
 

 
 
 
RESPONSE: WLPS scheduling procedures have been documented.  The transition to WSC has not been documented.  The 
ISS/SSP action is closed.  The wording will be modified to replace “WLPS” with “WSC”, and the action will be tracked via the NSG. 
 
 
 
ACTUAL CLOSE DATE:  5/15/01 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-08-00-04 JoAnn Sidotti/GSFC/SMM 
 
 
 
ACTION: Come up with a recommendation for staffing at the WSO.  If WLPS can staff 24X7 for STS-106 and a scheduling 

voice coord between NCC and WLPS can be provided, it would be beneficial. 
 
 
 

 
 
 
RESPONSE:  
 
 
 
ACTUAL CLOSE DATE:  5/15/01 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-08-00-05 JoAnn Sidotti (GSFC/SMM) and Deborah Dukes (WLPS) 
 
 
 
ACTION: Develop a strategy for providing formatted schedules to FDF. 

 
 
 

 
 
 
RESPONSE: This item will be followed-up with Mr. W. Mitchell.  This action remains open.  (5/15/01) 
 
 
 
ACTUAL CLOSE DATE:   



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-08-00-06 Robert Gonzales/WSC  
 
 
 
ACTION: Update TDRS SN Payload Status Chart. 

 
 
 

 
 
 
RESPONSE:  
 
 
 
ACTUAL CLOSE DATE:  5/15/01 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-08-00-07 JoAnn Sidotti (GSFC/SMM) and Bruce Schneck (GSFC/CSR)  
 
 
 
ACTION: Provide JSC with an estimate of the workload presently conducted at NCC to do the GN scheduling for Shuttle 

missions. 
 
 
 

 
 
 
RESPONSE: Some gross figures have been provided on the cost of scheduling.  (5/15/01) 
 
 
 
ACTUAL CLOSE DATE:   



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-05-01-01 Bruce Schneck (GSFC/CSR)  
 
 
 
ACTION: Work the UPS upgrade issues with Messrs. Roy Harris and Mike Blackwell. 

 
 
 

 
 
 
RESPONSE:  
 
 
 
ACTUAL CLOSE DATE:   



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-05-01-02 JoAnn Sidotti (GSFC/SMM) 
 
 
 
ACTION: Work with Messrs. Richard Wegener and Bobby Vermillion to document, in the JSC-11534, the SSP and ISS 50-

Mbps WSC to JSC interfaces. 
 
 
 

 
 
 
RESPONSE:  
 
 
 
ACTUAL CLOSE DATE:   



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-05-01-03 JoAnn Sidotti (GSFC/SMM) 
 
 
 
ACTION: Determine if the TNOSP is the appropriate document for the ISS critical period notices and planning procedures. 

 
 
 

 
 
 
RESPONSE:  
 
 
 
ACTUAL CLOSE DATE:   
 



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-05-01-04 JoAnn Sidotti (GSFC/SMM) and Bruce Schneck (GSFC/CSR) 
 
 
 
ACTION: During the interim, develop the ISIs to document the procedures for the critical period phases. 

 
 
 

 
 
 
RESPONSE:  
 
 
 
ACTUAL CLOSE DATE:   



Network Support Group (NSG) 
ISS/STS Interface Working Group 
Action Item Closure Form 
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Item No. Assignee/Organization/Code  Due Date Mission 
 
ISS/SSP-05-01-05 JoAnn Sidotti (GSFC/SMM) and Bruce Schneck (GSFC/CSR) 
 
 
 
ACTION: Determine the method that CSOC will use to notify the Networks of the critical periods and freezes. 

 
 
 

 
 
 
RESPONSE:  
 
 
 
ACTUAL CLOSE DATE:   


